## Office of the Senior Hydrogeologist, CAD, IGNP, Bikaner

### Monthly Physical Progress Report up to 9/2014

<table>
<thead>
<tr>
<th>S.N.</th>
<th>Scheme/Item: Monitoring of Water Table</th>
<th>Name of Executive Agency</th>
<th>Unit</th>
<th>Annual Target 2014-15</th>
<th>Target During the Month</th>
<th>Target up to the Month</th>
<th>Achievement 2014-15</th>
<th>Reason for Shortfall/Excess</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Construction of Piezometers</td>
<td>No.</td>
<td>15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Monitoring of Piezometers (Water Table)</td>
<td>No.</td>
<td>100</td>
<td>3</td>
<td>150</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Collection of Water Sample</td>
<td>No.</td>
<td>200</td>
<td>2</td>
<td>20</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Geophysical Investigation (Resistivity Sounding)</td>
<td>No.</td>
<td>1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Geophysical Logging</td>
<td>No.</td>
<td>1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Pump Test / Yield Test</td>
<td>No.</td>
<td>1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Mechanical Analysis of Litho-sample</td>
<td>No.</td>
<td>10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Hydro-Geological Investigation for DCB</td>
<td>No.</td>
<td>110</td>
<td>5</td>
<td>20</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Maintenance of Piezometers (Rejuvenation &amp; Bailing Operation)</td>
<td>No.</td>
<td>10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Senior Hydrogeologist
CAD, IGNP, Bikaner