### PHYSICAL PROGRESS

<table>
<thead>
<tr>
<th>Item</th>
<th>Unit</th>
<th>Target</th>
<th>Total Achievement</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>Original</td>
<td>During the month</td>
</tr>
<tr>
<td>1</td>
<td></td>
<td></td>
<td>2</td>
</tr>
</tbody>
</table>

#### A. OFD Works
1. Sidhmuirkh Nohar CAD Project  
   Ha. 3500  
   During the month: 0  
   Upto the month: 0  
   Target: 0
2. Amarsingh sub Branch CAD Project  
   Ha. 1200  
   During the month: 28  
   Upto the month: 70
3. Gang Canal Project Phase-I  
   Ha. 8300  
   During the month: 560  
   Upto the month: 1161
4. Bhakra Nahar Project Phase-I  
   Ha. 12000  
   During the month: 0  
   Upto the month: 0
5. Gang Canal Project Phase-II  
   Ha. 9000  
   During the month: 74  
   Upto the month: 459
   **Total (CADWM)**: 34000  
   During the month: 662  
   Upto the month: 1690

#### B. Survey for OFD Works
1. Sidhmuirkh Nohar CAD Project  
   Ha. 3500  
   During the month: 0  
   Upto the month: 0
2. Amarsingh sub Branch CAD Project  
   Ha. 1200  
   During the month: 0  
   Upto the month: 0
3. Gang Canal Project Phase-I  
   Ha. 8300  
   During the month: 0  
   Upto the month: 0
4. Bhakra Nahar Project Phase-I  
   Ha. 12000  
   During the month: 0  
   Upto the month: 0
5. Gang Canal Project Phase-II  
   Ha. 9000  
   During the month: 0  
   Upto the month: 0
   **Total (OFD Works)**: 34000  
   During the month: 662  
   Upto the month: 1710

#### C. PIM(formation of WUA's)
- No 164  
  During the month: 0  
  Upto the month: 0

#### D. CAD, IGNP Project
1. AGRICULTURE EXT.  
2. Region To Be Sown  
3. Demonstration on farmers field  
4. AGRICULTURE RESEARCH  
5. Determination of Soil Samples  
6. ABADI PLANNING  
7. Plan preparation a) Abadi  
8. Plan preparation b) Agro Service centre  
9. Survey Works a) Abadi  
10. Survey Works b) Agro Service centre

#### E. Mandi Development
- Auction of Plots  
  Rs. In Lacs 100.00  
  During the month: 1.25  
  Upto the month: 3.14